Selected PBIs	Not Started	In Progress	Completed
PBI 1 - **Invalid Ballot Checking**			Task 1.1 - Detect ballots with less than 60% of candidates ranked (Carter Randall 4/16/26) Task 1.2 - Store unwanted ballots in a list (Carter Randall 4/16/26) Task 1.3 - Create test cases to confirm the feature's functionality (Carter Randall 4/17/26)
PBI 2 - **Invalid Ballot Removal**	Task 2.1 - Ensure that stored invalid ballots are removed from STV elections Task 2.2 - Create test cases to confirm the feature's functionality		
PBI 3 - **Invalid Ballot Count Adjustment**	Task 3.1 - Update the active election's ballot count to reflect invalid ballot removal Task 3.2 - Calculate Droop quota with new ballot count to avoid skewing election data Task 3.3 - Create test cases to confirm the feature's functionality		
PBI 4 - **Invalid Ballot Removal Report Specification**	Task 4.1 - Allow the user to specify the name and location of the report Task 4.2 - Create a report specifying ballot removal and store it to the correct location Task 4.3 - Create test		

	cases to confirm the feature's functionality		
PBI 5 - **CSV Seat #/Election Type Args**	Task 5.2 - Change the election system to read in the second line of the ballots CSV as seats number Task 5.3 - Create test cases to confirm the feature's functionality	Task 5.1 - Change the election system to read in the first line of the ballots CSV as election type	
PBI 6 - **Functioning MV Elections**	Task 6.1 - Code MV Election algorithm Task 6.2 - Allow user to select the MV election algorithm Task 6.3 - Create test cases to confirm the feature's functionality		
PBI 7 - **MV Console Stats Report**	Task 7.1 - Output election results summary to the UI after MV Election Task 7.2 - Create test cases to confirm the feature's functionality		
PBI 8 - **MV Report Outfile Creation**	Task 8.1 - Store MV election results in an accessible text file Task 8.2 - Output file location and name to the UI after creation Task 8.3 - Create test cases to confirm the feature's functionality		